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Week of 3/13:  

 Site - Continue grubbing trail – south to north  
 Sta 223+00 - Sta 227+00 – Begin water service 

relocation 
 Sta 237+50 – Continue construction of Wall #7 
 Sta 224+00 and 229+85 – Continue to install 

quarry spall splash pads – Wall #7 
 Sta 224+00 – Construction of concrete headwall – 

Wall #7 
 Sta 234+00 – Continue construction of Wall #6   
 Sta 239+50 – Continue excavation for Wall #5 
 Sta 282+00 – Sta 262+00 – Continue trail 

excavation, north to south 
 Sta 40+00 to 42+00 - Continue dewatering for 

channel excavation   
 Sta 41+00 – Continue construction of concrete 

channel walls (underdrain and backfill) 
 Sta 229+50 – Saw cutting asphalt 

 
Week of 3/20: 

 Site - Continue grubbing trail – south to north 
 Site – Continue to remove split rail and chain link 

fencing 
 Sta 230+50 – Continue excavation for Wall #5 
 Sta 230+50 – Begin construction of Wall #5 
 Sta 229+85 – Construction of concrete headwall – 

Wall #5 
 Sta 248+00 – Continue excavation of Wall #8 
 Sta 248+00 – Begin construction of Wall #8 
 Sta 248+00 – Install wall drain at Wall #8 
 Sta 223+00 – Relocate water service 
 Sta 224+00 – Asphalt patching 
 Sta 275+00 – Continue trail excavation – north to 

south 
 Sta  282+00 – Placing Crushed Service Base 

Course (CSBC) material on trail 
 

 
 

Week of 3/27: 

 Site – Continue grubbing trail – south to north 
 Sta 230+50 – Begin excavation for Wall #2 
 Sta xx+xx – Begin construction of Wall #2 
 Sta 223+50 – Begin excavation for Wall #3 
 Sta xx+xx – Begin construction of Wall #3 
 Sta 223+50 – Begin excavation for Wall #4 
 Sta xx+xx – Begin construction of Wall #4 
 Sta 227+00 – Relocate water service 
 Sta  282+00 – Place CSBC on trail 
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Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 
 
 

We appreciate your support as we continue developing 
the East Lake Sammamish Corridor! 
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Placing CSBC material on trail   Excavating foundation for Wall #8 
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